

| Technology Student Association Work Log | | | | | |
|---|------------------------------------|---------------|--|---|--|
| Date | Task | Time involved | Teammember responsible (student initials) | Comments | |
| 11/15/2025 1. | Design Website Features | 3 Hours | AN BS YS SR AM AT | <ul style="list-style-type: none"> Started initial website designs Listed different website features Explored content + audience | |
| 11/21/2025 2. | Assign Tasks for Local Competition | 0.5 Hours | AN BS YS SR AM AT | <ul style="list-style-type: none"> AS/AN/YS - Finish website design BS/AT - Code website structure SR - Documentation/Research | |
| 11/26/2025 3. | Website Design Preview | 3 Hours | AN BS AM SR | <ul style="list-style-type: none"> Edited initial website design features Finalized website FIGMA + features | |
| 12/06/2025 4. | Website GitHub Repository | 1 Hour | SR BS | <ul style="list-style-type: none"> SR - Created GitHub repository + invited collaborators BS - Started website code commits | |
| 12/07/2025 5. | Home Page Coding | 6 Hours | AT BS AN YS | <ul style="list-style-type: none"> Finished home page of website (initial features) Created interactive elements/additional web pages | |
| 12/08/2025 6. | Add Features | 2 Hours | AN BS YS SR AM AT | <ul style="list-style-type: none"> Design Login Page for community members Code blog post page Added maintenance features | |

| Technology Student Association Work Log | | | | |
|---|------------------------------------|---------------|--|---|
| Date | Task | Time involved | Teammember responsible (student initials) | Comments |
| 12/09/2025 1. | Website Updates - Local Competiton | 1 Hours | YS SR AT | <ul style="list-style-type: none"> Updated footer with copyright information Adjusted dark mode styles for resource form |
| 12/09/2025 2. | Resource Form Updates | 2 Hours | AT | <ul style="list-style-type: none"> Fixed resource form to accept submissions Linked resource form to Google Sheets using Apps Script |
| 12/10/2025 3. | CSS Updates + Reference Page | 2 Hours | AN BS YS | <ul style="list-style-type: none"> Created CSS consistency across pages Added animation to home page Dark Mode fix; refresh page fix |
| 12/11/2025 4. | Maintenance + Tailwind Addition | 4 Hours | AM BS | <ul style="list-style-type: none"> Cleaned login UI & Dark Mode Finished Reference Page Animated resources/scroll to top Installed tesseract and tailwind |
| 12/12/2025 5. | Dark mode fixes + login changes | 2 Hours | AT | <ul style="list-style-type: none"> Fixed dark mode bugs across web pages Added sign in with google |
| 12/13/2025 6. | Preliminary Blog Page + UI Fixes | 4 Hours | AT BS | <ul style="list-style-type: none"> Created initial blog page Fixed Dark Mode UI Optimized code base for repeated code |

| Technology Student Association Work Log | | | | |
|---|--|---------------|--|--|
| Date | Task | Time involved | Teammember responsible (student initials) | Comments |
| 12/14/2025 1. | Sign Up Page Changes + Code Maintenance | 2 Hours | AT BS | <ul style="list-style-type: none"> Added sign up with Google Data added to google sheets Updated ReadMe Sign Up Page CSS fixes |
| 01/07/2026 2. | Resource Directory Fix | 1 Hour | AT | <ul style="list-style-type: none"> Resource Directory sorts numerically for better organization |
| 01/18/2026 3. | Oauth + Firebase Sign Up Change | 2 Hours | AT BS | <ul style="list-style-type: none"> Added oauth for sign up Hid API keys/data transfer to firebase studio User Profile/Login Animation |
| 01/18/2026 4. | Sign In Fix + Calendar Feature + Maintenance | 3 Hours | AT BS | <ul style="list-style-type: none"> Sign in Redirect added Removed unused import/syntax Added saved items/calendar functionality with Firebase |
| 01/20/2026 5. | Popular Categories Fix | 1 Hour | AT | <ul style="list-style-type: none"> Added housing resource Fixed Popular Category Bar UI |
| 01/22/2026 6. | Saved Items + Calendar Functionality | 1 Hour | BS | <ul style="list-style-type: none"> UI fix - Saved Items/Calendar Saved Items data → Firebase Events Registration About Page Addition |

| Technology Student Association Work Log | | | | |
|---|--|---------------|--|--|
| Date | Task | Time involved | Teammember responsible (student initials) | Comments |
| 01/22/2026 1. | Forum Fixes | 2 Hours | BS | <ul style="list-style-type: none"> • Add lazy loading/functionality • Made blogs/forums global • Remove linting errors • Improve forum topic loading |
| 01/24/2026 2. | Content Research + Regionals Documentation | 4 Hours | SR | <ul style="list-style-type: none"> • Updated Work Log/Copyright Checklist • Research for resource directory + other content |
| 01/18/2026 3. | Oauth + Firebase Sign Up Change | 2 Hours | AT BS | <ul style="list-style-type: none"> • Added oauth for sign up • Hid API keys/data transfer to firebase studio • User Profile/Login Animation |
| 01/18/2026 4. | Sign In Fix + Calendar Feature + Maintenance | 3 Hours | AT BS | <ul style="list-style-type: none"> • Sign in Redirect added • Removed unused import/syntax • Added saved items/calendar functionality with Firebase |
| 01/20/2026 5. | Popular Categories Fix | 1 Hour | AT | <ul style="list-style-type: none"> • Added housing resource • Fixed Popular Category Bar UI |
| 01/22/2026 6. | Saved Items + Calendar Functionality | 1 Hour | BS | <ul style="list-style-type: none"> • UI fix - Saved Items/Calendar • Saved Items data → Firebase Events Registration • About Page Addition |